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23 JUL ¥n
MEMORANDUM POR: Acting Director of Logistics
THROUGH : Chief, Real Estate and Copstruction Division, OL
SUBJECT : NCPC Review of Proposed Garage Project - Headquarters

i. This memorandum is for your information only.

2, Insccordance with a request by My. Ed Hromantk of NCPC, & meeting was
held on 21 July, 1400 hours, to discuss the project, particularly details concerning
the site and the economic/environments] statement which had been submitted 14 July
with the diagrammatic design drawinge. In attendance were: Ed Hromapik and Dave
MacKianon of NCPC Federal Plasning Staff; George Hartman, the GSA project co-
ordinator, and of RECD. (See Amtsclhiments A and B for NCPC member-
ship and organivation structure. ) )

3. Additional data were given verbslly regarding the boiler fuel and pollutant
record, sewags system description, solid waste disposal methods, and the salsry
range and commuting time for 13 enployess affected by the preject. No hard copy
was requested or submitted,

4. Discussion of the project site led Mr, Hromanik to express concern that we
might not have property on which to build and thet placing & corner of the garags along
with the canopies on lsad now im the status of Revocable Use Permit was improper,
Brplasation that this site design 15 in snticipation of the use permit lands being
permanently assigned to the Agency to no avatl, he took a stiff attitude that proof of
specific project approval by the Pedersl Highway Administration was required to
satisfy NCPC, (Note: The disgrammatic drawings have not been shows to Fairbanks
Highway Research Station persomneil, They have seen the prior scheme with the
grege totally on Agency land during negotiations for the 2. 3 acres of use permit
land.) He felt Mr, Bartelameyer, Deputy FHWA Admiststrator, whe is a member of
NCPC Federal Planaing Committee, should be informed of the project details. What
is reslly needed bere is for NCPC to understand the facts of the surplus property
dispesal agreements.
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SUBJECT: NCPC Review of Proposed Carage Project - Headquarters

5. Mg, Hromanik is also concerned about the master plan, He claims NCPC
assumed the Agency requeated an executive session in order to show @ master plan
and cannot understand the necessity for reviewing the garage in s privete hearing.

6. Hesring Procedures: The meetings of the Feders! Projects Subcommittee
end these of the full Commission are held in a largs conference room with the NCPC
members sested in a large open U facing display boards. Seating for the public and
the press s to the sides, (See Atachment C, room plan.)

8, The 4 August hearing will consist of a review by the Federal Planning

and Projects Committes of the Commission for preliminary approval of the
and the site location. Procedure for the hearing is in three steps.

First, Mr, Hromanifwill Introduce the project by briefing the Committee on
the background, Secomdly, the Agemcy will make its presentation and is free
to utilize GSA representatives snd the contract architect as spokesmen, Graphic
materials are required, Thirdly, Mr. Hromanik will make NCPC staff recom-
mendations to the Committee. lLast, the Committee will pass judgment on the
preject and approve the project to be heard at the full Commiesion meeting the
following day. -

b, Full Commission hearings are conducted in the same manner 28 outlined
above for Committee bearings. In most cases the Commission accepts recom-
mendations of the Commintee,

€. Projected times for the executive sessions are 1030 hours, 4 August,
and 1500 hours, 5 Auguet. Confirmation of these times will be forthcoming,

d. FPiml review and approval of projects are required when the architect
bas finished bis design, but before construction hidding. At this time NCPC
requires submission of the officiel statement, if required, of the environmental
impact made to the Council on Environmental Quality. Procedures for schedul-
ing and conducting final hearings are the same as previous hearings. The project
will probably be ready for finel review in February or March 1972,

7. Envirenmemtal Iropact Statements:

a. Mr. Hromanik stated that the intent of recently issusd NCPC guidelines
is to ingure only that detailed enviroamental isformatiosn is supplied to NCPG,
Making such statements to NCPC in no way substitutes for the requiremsnts

this Agency has toward the Councl! on Envirenmental Quality derived from
Executive orders based tn the National Bnvirenmental Policy Act.
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SUBJECT: NCPC Revisw of Proposed Garage Project - Headoguarters

b. GSA policy piaces full responsibility for environmantal statements on
the agency that wishes to build, I the cliemt agency so requests, GSA will
retain a conmultant to prepare statements on a fully reimbursstle besis in the
masner that they retain ALR's on contract, Determination, If x steiement is

required, {s incumbent on the client agency.
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Staff Architect
Rsal Estate and Construction Division
Atts
Distribution:

Orig & 1 - Adse w/atts
1 - OL/RECD Official w/atts
1 - OL/RECD Chrono w/0 atts
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1 - OL Reader w/o atts
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